D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		-5	API Plan	6.5 days	Sat 06-02-16	Mon 15-02-16		
2		-5	Show ETA Fare Estimates and Distance(7c)	1 day	Sat 06-02-16	Sat 06-02-16		Amol
3		-5	Order a CAB (9a,9b,10,11)	1.5 days	Mon 08-02-16	Tue 09-02-16		
4		-5	OrderCab -Include Noteto driver,	10.5 days	Mon 08-02-16	Mon 08-02-16	2	Amol
5		-5	Cancel a Ride	1 day	Mon 08-02-16	Tue 09-02-16	4	Amol
6		-	Set Pick up (4a) - Check for No service zone	1 day	Tue 09-02-16	Wed 10-02-16	5	Amol
7		-	Show ETA from current location	1 day	Wed 10-02-16	Thu 11-02-16	6	Amol
8		-5	Favourties	2 days	Sat 06-02-16	Mon 08-02-16		Vishal A
9		-	Top Navigation	2 days	Tue 09-02-16	Wed 10-02-16	8	Vishal A
10		-	Rate your driver	0.5 days	Thu 11-02-16	Thu 11-02-16	9	Vishal A
11		-5	Trip infromation	2 days	Thu 11-02-16	Mon 15-02-16	10	Vishal A



Date1 NA Mon 08-02-16 Tue 09-02-16 Tue 09-02-16 Mon 15-02-16 Thu 11-02-16 Thu 11-02-16 Mon 08-02-16 Thu 11-02-16 Wod 17-02-16 Wed 17-02-16	
Mon 08-02-16 Tue 09-02-16 Tue 09-02-16 Mon 15-02-16 Thu 11-02-16 Thu 11-02-16 Mon 08-02-16 Thu 11-02-16 Mon 15-02-16	Date1
Tue 09-02-16 Tue 09-02-16 Mon 15-02-16 Thu 11-02-16 Thu 11-02-16 Mon 08-02-16 Thu 11-02-16 Mon 15-02-16	NA
Tue 09-02-16 Mon 15-02-16 Thu 11-02-16 Thu 11-02-16 Mon 08-02-16 Thu 11-02-16 Mon 15-02-16	Mon 08-02-16
Mon 15-02-16 Thu 11-02-16 Thu 11-02-16 Mon 08-02-16 Thu 11-02-16 Mon 15-02-16	Tue 09-02-16
Thu 11-02-16 Thu 11-02-16 Mon 08-02-16 Thu 11-02-16 Mon 15-02-16	Tue 09-02-16
Thu 11-02-16 Mon 08-02-16 Thu 11-02-16 Mon 15-02-16	Mon 15-02-16
Mon 08-02-16 Thu 11-02-16 Mon 15-02-16	Thu 11-02-16
Thu 11-02-16 Mon 15-02-16	Thu 11-02-16
Mon 15-02-16	Mon 08-02-16
	Thu 11-02-16
Wed 17-02-16	Mon 15-02-16
	Wed 17-02-16

